
ID Task Name Duration Start
1 Contract SW-18 Sidewalks & Traffic Calming 77 days Mon 4/16/07

2 Sidewalk Construction 62 days Mon 4/16/07

3 Fayetteville Rd 35 days Mon 4/16/07

4 Mobilization 1 day Mon 4/16/07

5 Remove Existing sidwalk 26 days Mon 4/16/07

6 Grade, Form & Pour sidewalk 27 days Thu 4/19/07

7 Backfill sidewalk 27 days Tue 4/24/07

8 Seed and Mulch 2 days Thu 5/31/07

9 Stadium Drive 15 days Mon 6/4/07

10 Mobilization 1 day Mon 6/4/07

11 Remove Existing sidwalk 10 days Mon 6/4/07

12 Grade, Form & Pour sidewalk 10 days Wed 6/6/07

13 Backfill sidewalk 9 days Mon 6/11/07

14 Seed and Mulch/ Install fencing 2 days Thu 6/21/07

15 Corporation St 12 days Mon 6/25/07

16 Mobilization 1 day Mon 6/25/07

17 Grade, Form & Pour sidewalk 6 days Mon 6/25/07

18 Backfill sidewalk 7 days Wed 6/27/07

19 Fence at Shannon Rd 3 days Fri 7/6/07

20 Seed and Mulch 1 day Tue 7/10/07

21 Traffic Circles & Traffic Calming 10 days Wed 7/11/07

22 Sprunt Traffic Circle 2 days Wed 7/11/07

23 Sunset at Delware Traffic Circle 2 days Fri 7/13/07

24 Markham at Glendale Traffic Circle 2 days Tue 7/17/07

25 Anderson St Traffic Calming Islands 4 days Thu 7/19/07

26 Construct Wheelchair Ramps 5 days Wed 7/25/07

27 Grade, Form and Pour 3 days Wed 7/25/07

28 Backfill Wheelchair Ramps 1 day Mon 7/30/07

29 Seed and Mulch 1 day Tue 7/31/07
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